
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/17/2006

ESTIMATE SUMMARY 18:58:19

CONTID: C14663R        ESTIMATE NO: 0006 PROG 2002

PCN: 14663R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36: Estes Park to Lyons PERCENT TIME:

PROJECT NO: STA 0361-075                  

US 36: Estes Park to Lyons

NAME OF ROAD: 036A & 036B

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 11/28/2005 DATE TIME STARTED 06/01/2005

3609 N. COUNTY ROAD 13 DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 04/14/2005 DATE TIME STOPPED 11/28/2005

 DATE CONTRACT EXECUTED 04/29/2005 DATE ACCEPTED 11/28/2005

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 06/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,980,040.67 PARTICIPATING $ $ 301,639.76

AWARD PROJECT AMT: 4,668,074.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,524.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

93 WORK DAYS

WORK DAYS70

75.30%

1,724,055.36

301,639.76

301,639.76

297,115.16

$

$

$

$

5,255,985.31

0.00

5,255,985.31

0.00

5,255,985.31

-74,339.78

0.00

5,181,645.53

0.00

AMOUNT DUE 5,181,645.53 297,115.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 297,115.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

93.0
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PCN: 14663R-BID   ESTIMATE RUN 01/17/2006

PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TREE TRIMMING 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

202-00009  
 

0010 REMOVAL OF SLOPE AND DITCH PAVING 4,500.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

202-00026  
 

0015 *REMOVAL OF DELINEATOR 900.000 810.000

EACH 0.000 0.00

4.80000 810.000 3,888.00

202-00090  
 

0020 *REMOVAL OF SIDEWALK 4.000 4.000

SY  0.000 0.00

10.00000 4.000 40.00

202-00200  
 

0025 *REMOVAL OF CURB AND GUTTER 59.000 59.000

LF  0.000 0.00

6.00000 59.000 354.00

202-00203  
 

0030 *REMOVAL OF CONCRETE CURB RAMP 28.000 19.000

SY  1.000 20.00

20.00000 20.000 400.00

202-00206  
 

0035 REMOVAL OF ASPHALT MAT 1,187.700 1,187.700

SY  0.000 0.00

3.00000 1,187.700 3,563.10

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 4,206.600 4,206.600

SY  0.000 0.00

5.00000 4,206.600 21,033.00

202-00240  
 

0045 *REMOVAL OF GROUND SIGN 34.000 0.000

EACH 1.000 24.00

24.00000 1.000 24.00

202-00810  
 

0050 *REMOVAL OF SIGN PANEL 6.000 0.000

EACH 6.000 86.40

14.40000 6.000 86.40

202-00821  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 1,562.500 1,562.500

LF  0.000 0.00

2.50000 1,562.500 3,906.25

202-01130  
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PCN: 14663R-BID   ESTIMATE RUN 01/17/2006

PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 24.000 19.000

EACH 5.000 605.00

121.00000 24.000 2,904.00

202-01300  
 

0065 CLEAN CULVERT 25.000 17.000

EACH 0.000 0.00

250.00000 17.000 4,250.00

202-04002  
 

0070 PROOF ROLLING 2.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01100  
 

0075 BLADING 100.000 19.000

HOUR 0.000 0.00

100.00000 19.000 1,900.00

203-01500  
 

0080 POTHOLING 17.000 17.000

HOUR 0.000 0.00

150.00000 17.000 2,550.00

203-01597  
 

0085 EROSION LOG 30.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

208-00005  
 

0090 *RESET MAILBOX STRUCTURE (TYPE 1) 41.000 0.000

EACH 41.000 5,412.00

132.00000 41.000 5,412.00

210-00011  
 

0095 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000

EACH 2.000 336.00

168.00000 2.000 336.00

210-00012  
 

0100 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 0.000

EACH 6.000 2,160.00

360.00000 6.000 2,160.00

210-00013  
 

0105 *RESET GROUND SIGN 2.000 0.000

EACH 2.000 316.80

158.40000 2.000 316.80

210-00810  
 

0110 *RESET PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00860  
 



CONTID: C14663R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14663R-BID   ESTIMATE RUN 01/17/2006

PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET GUARDRAIL TYPE 3 14,903.000 14,699.000

LF  0.000 0.00

1.95000 14,699.000 28,663.05

210-01130  
 

0120 *RESET END ANCHORAGE 18.000 17.000

EACH 1.000 308.00

308.00000 18.000 5,544.00

210-01200  
 

0125 ADJUST MANHOLE 11.000 11.000

EACH 0.000 0.00

400.00000 11.000 4,400.00

210-04010  
 

0130 *SEEDING (NATIVE) 0.400 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00006  
 

0135 *MULCHING (WEED FREE HAY) 0.400 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00002  
 

0140 *MULCH TACKIFIER 0.400 0.000

LB  0.000 0.00

5.50000 0.000 0.00

213-00061  
 

0145 *AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 11,672.820 11,672.820

TON 0.000 0.00

15.00000 11,672.820 175,092.30

304-06009  
 

0150 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 58,767.620 58,767.620

SY  0.000 0.00

2.25000 58,767.620 132,227.14

310-00500  
 

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 80.250 77.830

TON 2.420 242.00

100.00000 80.250 8,025.00

403-00720  
 

0160 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 38,613.010 36,648.350

TON 1,964.660 71,710.09

36.50000 38,613.010 1,409,374.87

403-33821  
 

0165 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 56,427.000 52,485.770

TON -25.100 -1,041.65

41.50000 52,460.670 2,177,117.81

403-33851  
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PCN: 14663R-BID   ESTIMATE RUN 01/17/2006

PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 1,843.000 1,414.400

TON 0.000 0.00

60.00000 1,414.400 84,864.00

507-00400  
 

0175 24 INCH CORRUGATED STEEL PIPE 55.000 48.000

LF  0.000 0.00

100.00000 48.000 4,800.00

603-10240  
 

0180 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

604-00305  
 

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,727.000 1,631.250

LF  0.000 0.00

16.80000 1,631.250 27,405.00

606-00301  
 

0190 *END ANCHORAGE TYPE 3B 4.000 4.000

EACH 0.000 0.00

505.25000 4.000 2,021.00

606-01320  
 

0195 *END ANCHORAGE TYPE 3D 5.000 5.000

EACH 0.000 0.00

508.50000 5.000 2,542.50

606-01340  
 

0200 *TRANSITION TYPE 3G 10.000 8.000

EACH 0.000 0.00

976.50000 8.000 7,812.00

606-01370  
 

0205 *TRANSITION TYPE 3H 4.000 4.000

EACH 0.000 0.00

565.60000 4.000 2,262.40

606-01380  
 

0210 *TRANSITION TYPE 3J 2.000 1.000

EACH 0.000 0.00

275.00000 1.000 275.00

606-01385  
 

0215 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

898.70000 2.000 1,797.40

606-01390  
 

0220 *END ANCHORAGE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

758.00000 1.000 758.00

606-02000  
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PCN: 14663R-BID   ESTIMATE RUN 01/17/2006

PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (NONFLARED) 8.000 8.000

EACH 0.000 0.00

1,850.25000 8.000 14,802.00

606-02003  
 

0230 *END ANCHORAGE (FLARED) 12.000 10.000

EACH 0.000 0.00

1,350.00000 10.000 13,500.00

606-02005  
 

0235 *CONCRETE SIDEWALK 22.500 22.500

SY  0.000 0.00

150.00000 22.500 3,375.00

608-00000  
 

0240 *CONCRETE CURB RAMP 32.000 17.220

SY  0.000 0.00

185.00000 17.220 3,185.70

608-00010  
 

0245 *CURB AND GUTTER TYPE 2 (SECTION II-B) 55.000 55.000

LF  0.000 0.00

50.00000 55.000 2,750.00

609-21020  
 

0250 *CURB (SPECIAL) 16.000 16.000

LF  0.000 0.00

60.00000 16.000 960.00

609-71000  
 

0255 *DELINEATOR (TYPE I) 2,094.000 801.000

EACH 0.000 0.00

12.90000 801.000 10,332.90

612-00001  
 

0260 *DELINEATOR (TYPE II) 149.000 95.000

EACH 0.000 0.00

13.00000 95.000 1,235.00

612-00002  
 

0265 *DELINEATOR (TYPE III) 634.000 290.000

EACH 0.000 0.00

14.10000 290.000 4,089.00

612-00003  
 

0270 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

612-00043  
 

0275 *SIGN PANEL (CLASS I) 7.000 0.000

SF  6.750 97.20

14.40000 6.750 97.20

614-00011  
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PCN: 14663R-BID   ESTIMATE RUN 01/17/2006

PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SIGN PANEL (CLASS II) 4.000 0.000

SF  4.000 72.00

18.00000 4.000 72.00

614-00012  
 

0285 *LOOP DETECTOR WIRE 2,600.000 0.000

LF  584.000 1,168.00

2.00000 584.000 1,168.00

614-72875  
 

0290 *CONSTRUCTION SURVEYING 35.479 0.799

L S 0.201 6,532.50

32,500.00000 1.000 32,500.00

625-00000  
 

0295 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

300,000.00000 1.000 300,000.00

626-00000  
 

0300 *EPOXY PAVEMENT MARKING 1,522.000 1,390.250

GAL 0.000 0.00

53.85000 1,390.250 74,864.96

627-00005  
 

0301 ADDED ITEM (DAY)/ DELINEATION SERVICES MCR 1 LINE 2 19.000 19.000

DAY 0.000 0.00

843.00000 19.000 16,017.00

900-00005  
 

0305 *PAVEMENT MARKING PAINT (WATERBORNE) 2,400.000 1,930.990

GAL 60.300 1,878.35

31.15000 1,991.290 62,028.68

627-00011  
 

0310 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,078.000 564.000

SF  15.500 179.80

11.60000 579.500 6,722.20

627-30405  
 

0315 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,695.000 798.000

SF  0.000 0.00

7.65000 798.000 6,104.70

627-30410  
 

0320 *FLAGGING 7,278.000 6,982.000

HOUR 296.000 6,216.00

21.00000 7,278.000 152,838.00

630-00000  
 

0325 *PILOT CAR OPERATION 1,000.000 505.700

HOUR 9.500 299.25

31.50000 515.200 16,228.80

630-00001  
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PCN: 14663R-BID   ESTIMATE RUN 01/17/2006

PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *TRAFFIC CONTROL INSPECTION 69.000 53.000

DAY 15.000 1,260.00

84.00000 68.000 5,712.00

630-00007  
 

0335 *TRAFFIC CONTROL MANAGEMENT 109.000 96.000

DAY 13.000 5,460.00

420.00000 109.000 45,780.00

630-00012  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

630-80335  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 14.400

EACH 1.600 128.00

80.00000 16.000 1,280.00

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 104.000 92.700

EACH 11.300 1,243.00

110.00000 104.000 11,440.00

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 228.000 71.100

SF  7.900 134.30

17.00000 79.000 1,343.00

630-80344  
 

0360 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 441.00

2,205.00000 2.000 4,410.00

630-80358  
 

0365 *PORTABLE MESSAGE SIGN PANEL 102.000 100.000

DAY 2.000 168.00

84.00000 102.000 8,568.00

630-80359  
 

0370 *DRUM CHANNELIZING DEVICE 210.000 144.900

EACH 65.100 1,367.10

21.00000 210.000 4,410.00

630-80360  
 

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 9.000

EACH 1.000 26.50

26.50000 10.000 265.00

630-80363  
 

0380 *CONCRETE BARRIER (TEMPORARY) 252.000 226.800

LF  25.200 882.00

35.00000 252.000 8,820.00

630-80370  
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PCN: 14663R-BID   ESTIMATE RUN 01/17/2006

PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *TRAFFIC CONE 275.000 247.500

EACH 27.500 357.50

13.00000 275.000 3,575.00

630-80380  
 

0390 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

3,675.00000 1.000 3,675.00

630-80510  
 

0395 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-85010  
 

0400 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE 200,000.000 0.000

F A 186,175.320 186,175.32

1.00000 186,175.320 186,175.32

700-70012  
 

0410 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0415 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0420 F/A ESB PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0425 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0426 ADDED ITEM (LUMP SUM)/ REPAIR RCP MCR 1 LINE 3 1.000 1.000

L S 0.000 0.00

3,800.00000 1.000 3,800.00

900-00014  
 

0427 ADDED ITEM (TON)/ HAULING ABC CLASS 6 SPECIAL MCR 1 2,480.010 0.000

TON 2,480.010 9,920.04

4.00000 2,480.010 9,920.04

900-00024  
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PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0428 ADDED ITEM (LUMP SUM)/ REIMBURS. FOR RESTOCK MATS. MCR
LINE 7

1.000 0.000

L S 1.000 3,455.26

3,455.26000 1.000 3,455.26

900-00014  
 

0429 ADDED ITEM (DOLLAR)/ WAGE DISPUTE FOR HV TRUCKING 0.000 0.000

DOL -6,000.000 -6,000.00

1.00000 -6,000.000 -6,000.00

900-00006  
 

CAT 0200 $301,639.76 5,153,604.79CURRENT AMT 6,877,660.17 $$

CAT NO0300 STRUCTURE D-15-BE 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.600

L S 0.000 0.00

13,000.00000 0.600 7,800.00

202-00495  
 

0435 *CONCRETE CLASS D 12.100 12.100

CY  0.000 0.00

950.00000 12.100 11,495.00

601-03000  
 

0440 *REINFORCING STEEL (EPOXY COATED) 5,330.000 5,330.000

LB  0.000 0.00

1.75000 5,330.000 9,327.50

602-00020  
 

0445 *BRIDGE RAIL TYPE 10M (SPECIAL) 61.000 61.000

LF  0.000 0.00

89.00000 61.000 5,429.00

606-11032  
 

CAT 0300 $0.00 34,051.50CURRENT AMT 34,051.50 $$

CAT NO0301 STRUCTURE D-15-BF 

0450 *REMOVAL OF CURB AND GUTTER 63.000 63.000

LF  0.000 0.00

6.00000 63.000 378.00

202-00203  
 

0455 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.400 0.400

L S 0.000 0.00

13,000.00000 0.400 5,200.00

202-00495  
 

0460 *CONCRETE CLASS D 22.300 22.300

CY  0.000 0.00

950.00000 22.300 21,185.00

601-03000  
 

0465 *REINFORCING STEEL (EPOXY COATED) 8,400.000 8,400.000

LB  0.000 0.00

1.75000 8,400.000 14,700.00

602-00020  
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PCN: 14663R-BID   ESTIMATE RUN 01/17/2006

PROJECT: STA 0361-075                  ESTIMATE NO: 0006 18:58:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-15-BF 

0470 *BRIDGE RAIL TYPE 10M (SPECIAL) 94.000 94.000

LF  0.000 0.00

89.00000 94.000 8,366.00

606-11032  
 

CAT 0301 $0.00 49,829.00CURRENT AMT 49,829.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00002  
 

0480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012  
 

0485 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

2,000.00000 3.000 6,000.00

620-00020  
 

CAT 0400 $0.00 18,500.00CURRENT AMT 18,500.00 $$

PROJECT TOTAL 301,639.76 $ 5,255,985.29CURRENT AMT 6,980,040.67 $$


